COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/15/2016
ESTIMATE SUMMARY 15:15:23
CONTID: C20099 ESTIMATE NO: 0013 PROG SPEC YR: 2005
PCN: 20099-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1715  DAYS TIME ALLOW: 188 WORK DAYS
US287 RESURFACE HARMONY- MULBE PERCENT TIME: ~ 91.22 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: NH2873-176
US287 RESURFACE HARMONY- MULBE
NAME OF ROAD:
PROJECT COUNTIES: LARIMER
CONTRACTOR:
MARTIN MARIETTA MATERIALS PAY PERIOD ENDING 11/15/2016 DATE TIME STARTED 07/18/2015
10170 Church Ranch Way, Ste. 201 DATE LET 04/16/2015 DATE WORK BEGAN
DATE AWARDED 06/15/2015 DATE TIME STOPPED 10/06/2016
DATE CONTRACT EXECUTED  07/13/2015 DATE ACCEPTED 10/06/2016
Westminster co 80021 (720)245-6400 DATE NOTICE TO PROCEED  07/18/2015
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  9036,722.09  PARTICIPATING $ 8,245,822.54 $ 31,856.61
AWARD PROJECTAMT:  $  8918,908.95 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 91.25% TOTAL EARNINGS 8,245,822.54 31,856.61
FUNDS AVAILABLE: $ 790,899.55  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,245,822.54 31,856.61
TOTAL CLAIMS: $ 0.00 RETAINAGE -133,783.63 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,112,038.91 31,856.61
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,112,038.91 31,856.61
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 31,856.61

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.000 0.000
LS 0.000 0.00
14,700.00000 0.000 0.00
0010 202-00019 *Removal of Inlet 1.000 1.000
EACH 0.000 0.00
1,250.00000 1.000 1,250.00
0015 202-00190 *Removal of Concrete Median Cover Material 95.000 95.000
SY 0.000 0.00
17.35000 95.000 1,648.25
0020 202-00200 *Removal of Sidewalk 1,258.000 1,258.000
SY 0.000 0.00
17.35000 1,258.000 21,826.30
0025 202-00201 *Removal of Curb 2,386.000 2,386.000
LF 0.000 0.00
8.65000 2,386.000 20,638.90
0030 202-00202 *Removal of Gutter 297.000 297.000
LF 0.000 0.00
8.65000 297.000 2,569.05
0035 202-00203 *Removal of Curb and Gutter 8,367.000 8,367.000
LF 0.000 0.00
8.65000 8,367.000 72,374.55
0040 202-00205 Removal of Wheel Stop 19.000 19.000
EACH 0.000 0.00
39.15000 19.000 743.85
0045 202-00206 *Removal of Concrete Curb Ramp 300.000 300.000
SY 0.000 0.00
17.35000 300.000 5,205.00
0050 202-00210 *Removal of Concrete Pavement 942.000 942.000
SY 0.000 0.00
17.35000 942.000 16,343.70
0055 202-00220 Removal of Asphalt Mat 2,943.000 2,943.000
SY 0.000 0.00

17.45000 2,943.000 51,355.35
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00226 *Removal of Asphalt Mat (Special) 9,166.000 5,118.000
SY 0.000 0.00
45.00000 5,118.000 230,310.00
0065 202-00240 *Removal of Asphalt Mat (Planing) 182,392.000 182,392.000
SY 0.000 0.00
2.75000 182,392.000 501,578.00
0066 202-00250 Rem Pavement Marking MCR 298.000 298.000
SF 0.000 0.00
7.25000 298.000 2,160.50
0070 202-01000 *Removal of Fence 43.000 8.000
LF 0.000 0.00
44.00000 8.000 352.00
0075 202-04010 *Clean Inlet 28.000 28.000
EACH 0.000 0.00
1,000.00000 28.000 28,000.00
0080 203-01510 Backhoe 0.000 0.000
HOUR 0.000 0.00
127.00000 0.000 0.00
0085 203-01594 Combination Loader 0.050 0.000
HOUR 0.000 0.00
157.00000 0.000 0.00
0090 203-01597 Potholing 121.500 121.500
HOUR 0.000 0.00
220.00000 121.500 26,730.00
0091 206-00510 Filter Matl (CL A) 447.000 447.000
CcYy 0.000 0.00
97.85000 447.000 43,738.95
0095 208-00035 *Aggregate Bag 1,760.000 1,760.000
LF 0.000 0.00
8.00000 1,760.000 14,080.00
0100 208-00045 *Concrete Washout Structure 4.000 4.000
EACH 0.000 0.00
7,600.00

1,900.00000 4.000
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 208-00051 *Storm Drain Inlet Protection (Type 1) 526.000 526.000
LF 0.000 0.00
7.75000 526.000 4,076.50
0110 208-00052 *Storm Drain Inlet Protection (Type II) 246.000 246.000
LF 0.000 0.00
28.30000 246.000 6,961.80
0115 208-00103 *Removal and Disposal of Sediment (Labor) 300.000 237.000
HOUR 4.000 366.60
91.65000 241.000 22,087.65
0120 208-00105 *Removal and Disposal of Sediment (Equipment) 150.000 46.500
HOUR 0.000 0.00
87.75000 46.500 4,080.38
0125 208-00106 Sweeping (Sediment Removal) 150.000 68.000
HOUR 0.000 0.00
190.00000 68.000 12,920.00
0130 208-00206 *Erosion Control Supervisor 207.000 207.000
DAY 0.000 0.00
190.00000 207.000 39,330.00
0131 210-04020 Modify Inlet CMO #4 2.000 2.000
EACH 0.000 0.00
4,025.00000 2.000 8,050.00
0135 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0.000 0.00
250.00000 7.000 1,750.00
0140 210-04010 Adjust Manhole 114.000 98.000
EACH 0.000 0.00
1,000.00000 98.000 98,000.00
0145 210-04050 Adjust Valve Box 128.000 100.000
EACH 0.000 0.00
500.00000 100.000 50,000.00
0150 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00

2,500.00000 0.000 0.00
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
5,550.00000 0.000 0.00
0160 212-01200 *Landscape Restoration 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0165 213-00002 *Mulching (Weed Free Hay) 0.140 0.140
ACRE 0.000 0.00
3,200.00000 0.140 448.00
0170 213-00061 *Mulch Tackifier 14.000 14.000
LB 0.000 0.00
13.00000 14.000 182.00
0175 304-06007 Aggregate Base Course (Class 6) 938.000 938.000
(24 0.000 0.00
153.00000 938.000 143,514.00
0180  403-00720 Hot Mix Asphalt (Patching) (Asphalt) 2,523.220 2,523.220
TON 0.000 0.00
168.00000 2,523.220 423,900.96
0185 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 13,371.000 11,545.000
TON 0.000 0.00
109.00000 11,545.000 1,258,405.00
0190 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 19,631.170 19,631.170
TON 0.000 0.00
103.00000 19,631.170 2,022,010.51
0195  412-00600 *Concrete Pavement (6 Inch) 1,086.000 1,086.000
SY 0.000 0.00
62.00000 1,086.000 67,332.00
0196 420-00112 Geotextile (Drain) (CL 1) 7,500.000 7,500.000
SY 0.000 0.00
6.00000 7,500.000 45,000.00
0197  700-70035 F/A Material Purchase of Dowel Baskets for prop osed 6” 4,337.150 0.000
Concrete
FA 4,337.150 4,337.15
1.00000 4,337.150 4,337.15
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 604-19010 *Inlet Special (10 Foot) 0.000 0.000
EACH 0.000 0.00
17,500.00000 0.000 0.00
0205 606-01370 *Transition Type 3G 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0210 606-01385 *Transition Type 3J 0.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0215 606-01390 *End Anchorage Type 3K 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0220 606-02003 *End Anchorage (Nonflared) 0.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0221 606-00301 Gdrail Ty 3 (6-3) 25.000 25.000
LF 0.000 0.00
141.00000 25.000 3,525.00
0225 607-11525 *Fence (Plastic) 3,091.000 3,091.000
LF 0.000 0.00
9.50000 3,091.000 29,364.50
0226 607-11580 *Fence (Temporary) MCR 1,260.000 1,260.000
LF 0.000 0.00
3.85000 1,260.000 4,851.00
0230 607-11530 *Fence (Special) 8.000 8.000
LF 0.000 0.00
500.00000 8.000 4,000.00
0235 608-00000 *Concrete Sidewalk 1,210.000 1,210.000
SY 0.000 0.00
52.00000 1,210.000 62,920.00
0240 608-00010 *Concrete Curb Ramp 344.000 344.000
SY 0.000 0.00
165.00000 344.000 56,760.00
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 608-00015 *Detectable Warnings 813.000 813.000
SF 0.000 0.00
99.00000 813.000 80,487.00
0250 609-20010 *Curb Type 2 (Section B) 848.000 848.000
LF 0.000 0.00
23.00000 848.000 19,504.00
0255 609-21010 *Curb and Gutter Type 2 (Section |-B) 330.000 330.000
LF 0.000 0.00
20.00000 330.000 6,600.00
0260 609-21020 *Curb and Gutter Type 2 (Section 11-B) 9,595.000 9,595.000
LF 0.000 0.00
23.50000 9,595.000 225,482.50
0265 609-24004 *Gutter Type 2 (4 Foot) 211.000 211.000
LF 0.000 0.00
45.00000 211.000 9,495.00
0270  609-24006 *Gutter Type 2 (6 Foot) 105.000 105.000
LF 0.000 0.00
49.50000 105.000 5,197.50
0275  609-24008 *Gutter Type 2 (8 Foot) 33.000 33.000
LF 0.000 0.00
56.00000 33.000 1,848.00
0280 610-00030 *Median Cover Material (Concrete) 0.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0285 613-01200 *2 Inch Electrical Conduit (Plastic) 2,699.000 2,699.000
LF 0.000 0.00
17.00000 2,699.000 45,883.00
0290 613-01300 *3 Inch Electrical Conduit (Plastic) 2,514.000 2,514.000
LF 0.000 0.00
19.80000 2,514.000 49,777.20
0295 622-00550 Wheel Stop (Concrete) 19.000 19.000
EACH 0.000 0.00
250.00000 19.000 4,750.00
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0300 625-00000 *Construction Surveying 1.000 1.000
LS 0.000 0.00
81,000.00000 1.000 81,000.00
0301 625-00001 Const Surveying (Hour) 35.000 19.000
HOUR 0.000 0.00
100.00000 19.000 1,900.00
0305 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
570,000.00000 1.000 570,000.00
0310 626-01000 *Public Information Services 1.000 1.000
LS 0.000 0.00
45,000.00000 1.000 45,000.00
0315 627-00005 *Epoxy Pavement Marking 254.000 197.000
GAL 0.000 0.00
110.00000 197.000 21,670.00
0320 627-00011 *Pavement Marking Paint (Waterborne) 652.000 652.000
GAL 0.000 0.00
43.00000 652.000 28,036.00
0325 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 3,369.000 2,401.000
SF 0.000 0.00
14.00000 2,401.000 33,614.00
0330 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 14,347.000 11,400.000
Line
) SF 0.000 0.00
11.75000 11,400.000 133,950.00
0335 629-01210 Adjust Monument Box 3.000 3.000
EACH 0.000 0.00
1,300.00000 3.000 3,900.00
0340  630-00000 *Flagging 6,000.000 5,773.000
HOUR 0.000 0.00
28.50000 5,773.000 164,530.50
0345  630-00007 *Traffic Control Inspection 130.000 130.000
DAY 0.000 0.00
75.00000 130.000 9,750.00
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PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 630-00012 *Traffic Control Management 200.000 200.000
DAY 0.000 0.00
680.00000 200.000 136,000.00
0355  630-00015 *Uniformed Traffic Control Coordination 20.000 11.000
HOUR 0.000 0.00
75.00000 11.000 825.00
0360 630-80335 *Barricade (Type 3 M-A) (Temporary) 27.000 27.000
EACH 0.000 0.00
495.00000 27.000 13,365.00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 84.000 84.000
EACH 0.000 0.00
58.00000 84.000 4,872.00
0370 630-80342 *Construction Traffic Sign (Panel Size B) 82.000 82.000
EACH 0.000 0.00
87.00000 82.000 7,134.00
0375 630-80357 *Advance Warning Flashing or Sequencing Arrow P anel (B 11.000 11.000
Type
ype) EACH 0.000 0.00
1,500.00000 11.000 16,500.00
0380 630-80359 *Portable Message Sign Panel 247.000 247.000
DAY 0.000 0.00
56.00000 247.000 13,832.00
0385 630-80360 *Drum Channelizing Device 364.000 364.000
EACH 0.000 0.00
56.00000 364.000 20,384.00
0390 630-80370 *Concrete Barrier (Temporary) 1,722.000 1,722.000
LF 0.000 0.00
40.00000 1,722.000 68,880.00
0395 630-80380 *Traffic Cone 389.000 389.000
EACH 0.000 0.00
12.00000 389.000 4,668.00
0400 630-80510 *Mobile Pavement Marking Zone 1.000 1.000
LS 0.000 0.00
3,100.00000 1.000 3,100.00
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PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
500.00000 0.000 0.00
0410 700-70010 F/A Minor Contract Revisions 167,698.250 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70012 F/A Asphalt Pavement Incentive 125,000.000 89,815.840
FA 0.000 0.00
1.00000 89,815.840 89,815.84
0425 700-70016 F/A Fuel Cost Adjustment 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70019 F/A Asphalt Cement Cost Adjustment 40,000.000 25,492.670
FA 0.000 0.00
1.00000 25,492.670 25,492.67
0435 700-70021 F/A On-The-Job Trainee 2,560.000 826.000
HOUR 0.000 0.00
1.00000 826.000 826.00
0440  700-70230 F/A Communication Lines 2,123.420 2,123.420
FA 0.000 0.00
1.00000 2,123.420 2,123.42
0445  700-70310 F/A Landscaping 5,539.390 1,122.660
FA 4,416.730 4,416.73
1.00000 5,539.390 5,539.39
0450 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0516 700-70035 F/A Material Purchase of Deleted Bridge Rail Ty pe 10R 3,433.010 0.000
FA 3,433.010 3,433.01
1.00000 3,433.010 3,433.01
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PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0591  900-00003 Added Item (Cubic Foot)/ for Additional Expansi on Joint 70.660 0.000
Material
CF 70.660 18,363.12
259.88000 70.660 18,363.12
7001 203-00100 Muck Excav 509.000 509.000
CY 0.000 0.00
25.50000 509.000 12,979.50
7002 630-85006 Impact Atten (Sand Fill) (Temp) 1.000 1.000
EACH 0.000 0.00
3,600.00000 1.000 3,600.00
7003  304-05000 ABC (CL 5) 964.250 964.250
TON 0.000 0.00
40.00000 964.250 38,570.00
7004 506-01020 Geogrid Reinforce 2,758.000 2,758.000
SY 0.000 0.00
4.25000 2,758.000 11,721.50
7010 700-70034 F/AUTC MCR 1,864.000 924.000
FA 940.000 940.00
1.00000 1,864.000 1,864.00
7015  900-00007 Added Item (Each)/ Field Office Lease Extension 3,379.980 3,379.980
EACH 0.000 0.00
1.00000 3,379.980 3,379.98
CAT0200 CURRENT AMT $  8,289,082.79 31,856.61 $ 7,508,953.98
CAT NO0300 B-16-E
0460 202-00246 *Removal of Asphalt Mat (Planing) (Special) 518.000 518.000
SY 0.000 0.00
19.30000 518.000 9,997.40
0465 202-00453 *Removal of Portions of Present Structure (Clas s2) 2.000 2.000
SY 0.000 0.00
545.00000 2.000 1,090.00
0470 202-00460 *Removal of Portions of Present Structure (Clas s3) 0.000 0.000
SY 0.000 0.00
730.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0300 B-16-E
0475 202-01175 *Removal of Guardrail (Special) 0.000 0.000
LF 0.000 0.00
26.70000 0.000 0.00
0480 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
103.00000 0.000 0.00
0485 515-00120 *Waterproofing (Membrane) 292.000 292.000
SY 0.000 0.00
30.50000 292.000 8,906.00
0490 518-03000 *Sawing and Sealing Bridge Joint 260.630 224.000
LF 0.000 0.00
25.00000 224.000 5,600.00
0495 601-03041 *Concrete Class D (Bridge) (Special) 0.200 0.200
CcYy 0.000 0.00
3,000.00000 0.200 600.00
0500 601-06100 *Concrete (Patching) 0.000 0.000
CcYy 0.000 0.00
11,000.00000 0.000 0.00
0505 601-51005 *Galvanic Anodes 4.000 4.000
EACH 0.000 0.00
67.00000 4.000 268.00
0510 602-00020 *Reinforcing Steel (Epoxy Coated) 0.000 0.000
LB 0.000 0.00
3.65000 0.000 0.00
0515 606-11010 *Bridge Rail Type 10R 27.000 0.000
LF 0.000 0.00
365.00000 0.000 0.00
CAT0300 CURRENT AMT $ 37,232.15 0.00 $ 26,461.40
CAT NOO0301 B-16-H
0520 202-00190 *Removal of Concrete Median Cover Material 15.000 15.000
SY 0.000 0.00
17.35000 15.000 260.25
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 B-16-H
0525  202-00200 *Removal of Sidewalk 40.000 40.000
SY 0.000 0.00
17.35000 40.000 694.00
0530 202-00201 *Removal of Curb 88.000 88.000
LF 0.000 0.00
8.65000 88.000 761.20
0535 202-00203 *Removal of Curb and Gutter 73.000 73.000
LF 0.000 0.00
8.65000 73.000 631.45
0540 202-00246 *Removal of Asphalt Mat (Planing) (Special) 458.000 458.000
SY 0.000 0.00
19.30000 458.000 8,839.40
0545 202-00453 *Removal of Portions of Present Structure (Clas s2) 10.000 10.000
SY 0.000 0.00
545.00000 10.000 5,450.00
0550 202-00460 *Removal of Portions of Present Structure (Clas s3) 4.240 4.240
SY 0.000 0.00
730.00000 4.240 3,095.20
0555  202-00503 *Removal of Portions of Present Structure 34.000 34.000
SY 0.000 0.00
4,250.00000 34.000 144,500.00
0560  202-00504 *Removal of Expansion Device 214.000 214.000
LF 0.000 0.00
213.00000 214.000 45,582.00
0565 202-01175 *Removal of Guardrail (Special) 157.000 157.000
LF 0.000 0.00
26.70000 157.000 4,191.90
0570  206-00000 *Structure Excavation 21.000 21.000
CY 0.000 0.00
91.00000 21.000 1,911.00
0575 403-34751 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000 0.000
TON 0.000 0.00
103.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0301 B-16-H
0580 509-90003 *Paint Structural Steel 1.000 1.000
LS 0.000 0.00
160,000.00000 1.000 160,000.00
0585 515-00120 *Waterproofing (Membrane) 334.000 334.000
SY 0.000 0.00
30.50000 334.000 10,187.00
0590 518-01001 *Bridge Expansion Joint (Asphaltic Plug) 186.000 186.000
LF 0.000 0.00
190.00000 186.000 35,340.00
0595 601-03040 *Concrete Class D (Bridge) 49.300 49.300
CY 0.000 0.00
2,000.00000 49.300 98,600.00
0600 601-03041 *Concrete Class D (Bridge) (Special) 9.900 9.900
CcY 0.000 0.00
3,000.00000 9.900 29,700.00
0605 601-06100 *Concrete (Patching) 0.800 0.800
CcY 0.000 0.00
11,000.00000 0.800 8,800.00
0610 601-51005 *Galvanic Anodes 38.000 38.000
EACH 0.000 0.00
67.00000 38.000 2,546.00
0615 602-00020 *Reinforcing Steel (Epoxy Coated) 7,515.000 7,515.000
LB 0.000 0.00
3.65000 7,515.000 27,429.75
0620 606-11032 *Bridge Rail Type 10M (Special) 151.000 151.000
LF 0.000 0.00
230.00000 151.000 34,730.00
0625 609-40010 *Curb Type 4 (Section B) 88.000 88.000
LF 0.000 0.00
91.00000 88.000 8,008.00
0630 610-00030 *Median Cover Material (Concrete) 0.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00



Page 15

CONTID: C20099 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 20099-BID ESTIMATE RUN 11/15/2016
PROJECT: NH2873-176 ESTIMATE NO: 0013 15:15:23
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0301 B-16-H
0635 610-00030 *Median Cover Material (Concrete) 132.000 132.000
SF 0.000 0.00
12.50000 132.000 1,650.00
CAT0301 CURRENT AMT $ 632,907.15 0.00 $ 632,907.15
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0640 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0645 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
45,000.00000 1.000 45,000.00
0650 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
CAT 0400 CURRENT AMT $ 77,500.00 $ 0.00 $ 77,500.00

PROJECT TOTAL CURRENT AMT $ 9,036,722.09

31,856.61 $ 8,245,822.53



